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WwiDENTIAL

Caief, Okinawa Burean 14 Decemder 1948
Chief, FBIB
Construotion features and cost on the Okinawa Bureau Project

REF8. iae¢ Memorandum dated 2 Novemder 1948 froa Chief, Okinawa Bursau, to
Chief, FBIBD, subjeot: General Inforwmation

25X1 be Letter dated 4 Novewber 1948 to | from L. Ko
White re olub and maids' quarters

25X1 1o Since the one bidder on FBIS's|  |construotion projest
reduced his bid formally from $542,130 to $415,088, a different view
oan be taken on all features of the Okinawa project. It is now possible
to oconstruct all of the thirty-two planned quonset housing units. The

Okinawe District Engineer has been instrusted to award the housing area
oontreot to in +ha hid amount of $408,348 and the
operations area contraot ton the revieed bid amount of
$418,088¢ The following b shows the present acoounting of
funds on this projeos:

Funds available for project $1,110,000

Low housing bid on 32 quonset units § 406,348

New Operations Area bid 416,038

All oonstruction $ 821,388

8% contingencies — Hﬁ
»

25X1
25X1

WOD furnished materials

32 quonset shells “1,%
Oceen freight on sbove 348
28 refrigerators, 8 cubdiec foet 5,780
Ocean freight on above 342

32 fuel oil tanks for housing units 3,200
Furniture for 32 quonset units 21,000

25X1 |

Dishes and tableware 1,600
18% contingenoies on above two 3,390 § 17,518
itens
$ 939,973
9% government costs ‘ 84,574
Presently obligated cost of project 2V,
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R+ Construction of the 32 quonsets shall be on the dasis of
23 family-type units and § dachelor units.

3. 4s indicated adove, $85,453 of the total $1,110,000 provided
for this project are available for additional features and have not as
yot boen odligated. Concurrence of this office will be obtained Defore
eny additional features for this projeot are ordered, and before any
obligation of the above mentioned funds is made.

4e It is estimated that an expenditure of an additional $15,000
will be necessary in order to propsrly guy the rhombio antenna poles.
-Details of installing the ancho for the anteana poles were dis-
ouseed by | uring their recent review of 25X1
the Okinawa plans and are repeated here as a matter of record and for
your information and guidances

&+ Each rhombic antenna pole should be anchored by
three ground anchors with a pair of guys runcing from each
unohgr (one to the top and the other to the middle of the
pole).

be Each of the thrse pairs of guys securing the
rhoabio antenna poles should be attached at equidistent
points (130° apart)e.

o¢ The nevessary guy kits for this construotion have
been requisitioned.

B¢ At such time as it can De clearly determined that there will
be funds avallable which are not necessary to complete the projeet as
it is now planned, you may resubmit your plan for maide' quarters, a
reoreation building and a garage, or for whatever portion of sueh
project as remains neeessary after the possidilities of using %ooal
oexpedients deseribed in references & and b have besn exhausted.
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